Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14664-13-000-0

Estimate Number:

0020

Date:

Pay Period:

01/04/2017

Page 1 of 7

07/01/2016
to 09/30/2016

Contract Location: Time Allowed: 656  Days
US 319/SR 31 BEGINNING NORTH OF EAST DUBLIN AND EX Elapsed Calender Days: 789  Days
Percent Time: 120.27
District: 2 Area: 02
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 09/20/2013

101 SHERATON CT. Date Awarded: 10/04/2013
Date Contract Executed: 11/01/2013
Date Notice to Proceed: 11/08/2013

MACON GA 31210-1155 Date Work Began: 02/24/2014

Phone: (478)474-9092 Date Time Stopped: 01/05/2016

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/25/2015

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $3,686,318.89 Counties:

Original Contract Amount $2,706,896.42 Laurens

Funds Available $325,744.11

Percent Complete 92.25%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
232000- $3,686,318.89 $2,706,896.42 $325,744.07 91.16% $6,022.59

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

ContractID: B14664-13-000-0

Georgia Date: 01/04/2017

Department of Transportation Page 2 of 7

Estimate Summary By Project

Estimate Number: 0020 Pay Period: 07/01/2016

to 09/30/2016

Project Number:

Federal State Project Number:

232000- US 319/SR 31 - WIDENING & RESF

STP00-0045-01(025)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

This Estimate

$2,720,365.37 $2,715,547.31 $4,818.06

$680,091.42 $678,886.90 $1,204.52

$3,400,456.79 $3,394,434.21 $6,022.58

$0.00 $0.00 $0.00

$3,400,456.79 $3,394,434.21 $6,022.58

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$12,121.00 $12,121.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

($52,002.97) ($52,002.98) $0.01
$3,360,574.82 $3,354,552.23

$6,022.59

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14664-13-000-0 Estimate Number: 0020

Date: 01/04/2017
Page 3 of 7

Pay Period: 07/01/2016
to 09/30/2016

Project Number 232000-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0030 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,334.000 4,035.570
84.000 .000
4,035.570 $.00 $338,987.88
0035 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN 6,184.000 7,074.850
MATL & H LIME 70.000 .000
7,074.850 $.00 $495,239.50
0040 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN 1,987.000 4,989.990
L & H LIME 78.000 .000
4,989.990 $.00 $389,219.22
0060 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WID LF 15,510.000 16,201.000
4.250 .000
16,201.000 $.00 $68,854.25
0065 643-0010 FIELD FENCE WOVEN WIRE LF 1,593.000 1,940.000
5.000 .000
1,940.000 $.00 $9,700.00
0085 643-8001 GATE, GALVANIZED METAL- EA 1.000 2.000
760.000 .000
2.000 $.00 $1,520.00
16 FT
0130 441-3999 CONCRETE V GUTTER LF 230.000 231.167
20.000 .000
231.167 $.00 $4,623.34
0140 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,711.000 1,991.000
1.350 .000
1,991.000 $.00 $2,687.85
0160 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 248.000 271.000
108.000 .000
271.000 $.00 $29,268.00



Rpt-ID: RCPESPRJ Georgia Date: 01/04/2017
User: krender Department of Transportation Page 4 of 7
Estimate Summary By Project
Contract ID: B14664-13-000-0 Estimate Number: 0020 Pay Period: 07/01/2016
to 09/30/2016
Project Number 232000-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0165 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 1,038.000 1,130.000
25.000 .000
1,130.000 $.00 $28,250.00
0185 550-3418 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SIL EA 52.000 54.000
211.000 .000
54.000 $.00 $11,394.00
0210 511-1000 BAR REINF STEEL LB 9,505.000 10,487.270
1.000 .000
10,487.270 $.00 $10,487.27
Category Amount: $0.00 $1,390,231.31
Category Number: 0040 TEMPORARY EROSION CONTROL
0220 171-0030 TEMPORARY SILT FENCE, TYPE C LF 7,453.000 8,195.625
3.300 543.375
8,739.000 $1,793.14 $28,838.70
0240 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIM LF 1,000.000 1,077.000
RAW CHECK DAM 3.750 359.000
1,436.000 $1,346.25 $5,385.00
0255 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 6.000
500.000 .000
6.000 $.00 $3,000.00
0260 167-1500 WATER QUALITY INSPECTIONS MO 16.000 19.000
275.000 .000
19.000 $.00 $5,225.00
0275 163-0232 TEMPORARY GRASSING AC 25.000 43.427
700.000 .000
43.427 $.00 $30,398.90



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

ContractID: B14664-13-000-0 Estimate Number: 0020

Date: 01/04/2017

Page 5 of 7

Pay Period: 07/01/2016
to 09/30/2016

Project Number 232000-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0280 700-8000 FERTILIZER MIXED GRADE TN 5.000 22.496
485.000 .000
22.496 $.00 $10,910.56
0285 163-0240 MULCH TN 74.000 162.420
200.000 .000
162.420 $.00 $32,484.00
Category Amount: $3,139.39 $116,242.16
Category Number: (0050 EROSION CONTROL
0290 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 214.000 472.200
69.000 .000
472.200 $.00 $32,581.80
Category Amount: $0.00 $32,581.80
Category Number: 0040 TEMPORARY EROSION CONTROL
0295 603-7000 PLASTIC FILTER FABRIC SY 81.000 472.200
2.750 .000
472.200 $.00 $1,298.55
Category Amount: $0.00 $1,298.55
Category Number: (0050 EROSION CONTROL
0330 700-8100 FERTILIZER NITROGEN CONTENT LB 2,450.000 .000
3.750 578.000
578.000 $2,167.50 $2,167.50
Category Amount: $2,167.50 $2,167.50
Category Number: 0060 SIGNING AND MARKING
0340 652-5452 SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF 22,285.000 25,995.000
0.200 .000
25,995.000 $.00 $5,199.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

ContractID: B14664-13-000-0 Estimate Number: 0020

Date: 01/04/2017
Page 6 of 7

Pay Period: 07/01/2016
to 09/30/2016

Project Number 232000-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 SIGNING AND MARKING
0345 652-6502 SKIP TRAFFIC STRIPE, 5 IN, YELLOW GLF 3,763.000 6,320.000
0.100 .000
6,320.000 $.00 $632.00
0350 652-5451 SOLID TRAFFIC STRIPE, 5 IN, WHITE LF 28,743.000 30,847.000
0.200 .000
30,847.000 $.00 $6,169.40
0365 654-1001 RAISED PVMT MARKERS TP 1 EA 236.000 349.000
3.800 .000
349.000 $.00 $1,326.20
0375 654-1003 RAISED PVMT MARKERS TP 3 EA 152.000 286.000
3.800 .000
286.000 $.00 $1,086.80
Category Amount: $0.00 $14,413.40
Category Number: 0020 RECYCLED ASPHALT CONCRETE -ALT 2
0400 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP TN 5,601.000 10,535.060
TL & H LIME 69.000 .000
10,535.060 $.00 $726,919.14
Category Amount: $0.00 $726,919.14
Category Number: 0060 SIGNING AND MARKING
0425 652-6501 SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 10,831.000 11,728.000
0.100 .000
11,728.000 $.00 $1,172.80
Category Amount: $0.00 $1,172.80
Category Number: 0040 TEMPORARY EROSION CONTROL
0445 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 876.000 3,184.125
3.300 216.875
3,401.000 $715.69 $11,223.30
Category Amount: $715.69 $11,223.30



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14664-13-000-0 Estimate Number: 0020

Date: 01/04/2017
Page 7 of 7

Pay Period: 07/01/2016
to 09/30/2016

Project Number 232000-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 RECYCLED ASPHALT CONCRETE -ALT 2
0475 310-1101 GR AGGR BASE CRS, INCL MATL TN 732.000 1,003.430
37.000 .000
1,003.430 $.00 $37,126.91
Category Amount: $0.00 $37,126.91
Category Number: 0040 TEMPORARY EROSION CONTROL
0480 208-0200 ROCK EMBANKMENT CY 257.000 257.906
59.130 .000
257.906 $.00 $15,249.98
Category Amount: $0.00 $15,249.98
Category Number: 0030 ROADWAY
9060 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA .000 7.000
800.000 .000
7.000 $.00 $5,600.00
9065 643-1132 CH LK FENCE, ZC COAT, 4 FT, 9 GA LF .000 365.000
21.500 .000
365.000 $.00 $7,847.50
Category Amount: $0.00 $13,447.50

Project Total Amount:

$6,022.58 $3,400,456.79



